

3 February 2025

Attention: Joanne Daneel & Sam Ryumugabe
Trinity Metals Limited

SLR Project No.: 713.000015.00001

RE: Request for Variation Order for additional completed tasks not included in original proposal

Following the email correspondence between SLR Consulting (Africa) (Pty) Ltd (SLR) and Trinity Metals Limited (Trinity) on 10 December 2024, it was agreed that a formal Variation Order for the additional fees for the extra work undertaken by SLR as outlined in the in Table 1 could be submitted.

Table 1: VO for additional tasks not included in the original proposal

Item no.	Description of scope of work	Proposal Assumptions	Total (USD)
1	Meeting with Rwandan Authority in October 2024	No provision for additional meetings and site visits is included in the original proposal. SLR attended a three day workshop with the Rwandan Authorities in October 2024.	7 499
2	Additional water laboratory expenses - including testing costs and professional fees for sample clearance	Original proposal assumptions as follows: <ul style="list-style-type: none"> The costs for in-country site visits and sampling are not included, as it is assumed that Trinity Metals will manage, arrange, and cover these expenses (geochemistry assumption). It is assumed that the client will be responsible for arranging transportation, storage, clearing agent fees, customs clearance in both countries, and door-to-door delivery to the designated accredited geochemistry laboratory (geochemistry assumption). SLR will provide support for the initial monitoring exercise; however, ongoing monthly monitoring at each mine site will be required and will be conducted by existing Trinity Metals staff (surface water assumption). 	36 653



SLR Consulting (Africa) Proprietary Limited

Registered Address: Suite 1 - Building D, Monte Circle, 178 Montecasino Boulevard, Fourways, Johannesburg, Gauteng, 2191

Postal Address: PO Box 1596, Cramerview, 2060, South Africa

Johannesburg Office: Suite 1 - Building D, Monte Circle, 178 Montecasino Boulevard, Fourways, Johannesburg, Gauteng, 2191

Postal Address: PO Box 1596, Cramerview, 2060, South Africa

Tel: +27 11 467 0945

Reg. No: 1998/005179/07

Cape Town Office: 5th Floor, Letterstedt House, Newlands on Main, Cnr Main and Campground Roads, Newlands, Cape Town, Western Cape, 7700

Tel: +27 21 461 1118



Vat No: 4300145887

Durban Office: Unit 14, Braehead Office Park, 1 Old Main Road, Kloof, Durban, KwaZulu-Natal, 3640

Tel: +27 11 467 0945

Directors: Rob Hounscome, Sharon Wetton, Fred Sutherland

Item no.	Description of scope of work	Proposal Assumptions	Total (USD)
3	Project description - Prepare site layouts for each mine and develop a comprehensive project description	<ul style="list-style-type: none"> Proposal Assumption: SLR will be provided with all relevant project documentation, including applicant details, property information, site shapefiles, and sufficient activity details to accurately describe the project and its alternatives within one week of the request. If the provided figures, drawings, or data require additional processing or formatting, an adjustment to the cost estimate may be necessary. Typically, when updating ESIA's, SLR is provided with detailed project descriptions and layouts. However, in this case, no formal or comprehensive layouts were available, nor was there sufficient documentation to reference for compiling a project description. Our usual approach relies on detailed information from a BFS or DFS. Consequently, the site layouts and project description had to be developed from scratch. The Variation Order (VO) includes a request for two weeks of my time and two weeks for the drafting team to complete this work. 	8 772
4	Heritage - additional stakeholder engagement	The in-country heritage specialist needed to make an additional trip to the site for stakeholder engagement with the communities. This was initially planned to occur alongside the Social specialist during the SIA meetings. However, I understand that it was decided during those meetings that managing the stakeholder engagement for the heritage component separately would be more effective, given the length of the sessions.	1 120
5	Update of water balance after it was signed off as final	A provision of one week for Amelia to update the water balance figures and reports, allowing for additional edits after the water circuits have been finalised and signed off by the project team.	3 677
6	Extra supervision of groundwater drilling	Additional supervision was required last year during the borehole drilling.	8 000
7	Preparation of Non-Technical Summary (NTS)	It is assumed to be 8 hours per NTS (as requested, the cost provided should you choose to proceed with this).	3 044
TOTAL (excluding withholding tax, VAT etc.)			68 764,5

We trust that the above is in order.

Regards,

SLR Consulting (Africa) Proprietary Limited





Natasha Smyth,
Technical Discipline Manager
Nsmyth@slrconsulting.com

