

FORM B: CAPITAL APPLICATION

PROJECT NAME: NEW LOCOMOTIVE
PROJECT LEADER: Willem Janse Van Rensburg **CONS. ASS. NO.:** _____
DATE: 24/January/2024 **CA NO.:** _____

| A | PROJECT DESCRIPTION |
|---|-----------------------------------|
| | LOCOMOTIVE MODEL; CTY25/6G |

| B | MOTIVATION |
|---|---|
| | <p>WE NEED EXTRA LOCOS TO ENSURE THAT TO BRING OUT THE TAILINGS FROM UNDERGROUND WAS DONE AND IT WILL ASSIST IN OPENING UP NEW WORKING PLACE.</p> |

| C | | SELECTED COSTING OPTION | | |
|----------------|----------|-------------------------|------------|-------------|
| EQUIPMENT LIST | QUANTITY | UNIT | UNIT PRICE | PRICE (USD) |
| Ref Number | ⋮ | Date of Implementation | | ⋮ |
| Version | | Date of last revision | | |


| EQUIPMENT LIST | QUANTITY | UNIT | UNIT PRICE | PRICE (USD) |
|-----------------------------|----------|-------|------------|-----------------|
| Costing | | | | |
| LOCOMOTIVE MODEL CTY25/6G | 6 | PIECE | \$10 208 | \$61 248 |
| Sub Total | | | | \$61 248 |
| Taxes and Assessment | | | | |
| TOTAL | | | | |
| | | | | |

| D | RISK ASSESSMENT |
|----------|--|
| | <p>AT THE TIME, WE DO NOT HAVE LOCOS IT CAUSE THE DELAYING OF BRING OUT THE BLASTED TAILINGS FROM UNDERGROUND AND IT AFFECTS PRODUCTION.</p> |

| | | | |
|------------|--|------------------------|--|
| Ref Number | | Date of Implementation | |
| Version | | Date of last revision | |

| | |
|----------------|-------------------------|
| E | PROJECT SCHEDULE |
| MARCH TO APRIL | |

| | |
|----------------------|-----------------|
| F | COMMENTS |
| GROUP FINANCE | |
| CEO | |
| DIRECTOR | |

| | |
|--------------|---|
| G | APPROVAL |
| CEO | <p>Approved:  CEO</p> |
| BOARD | |

NOTE: attach additional quotes or supporting documents if necessary

| | | | |
|------------|--|------------------------|--|
| Ref Number | | Date of Implementation | |
| Version | | Date of last revision | |