



Additional Hours – Go Live Handholding

Date: 04 March 2024



Project Manager: Ulrica van Rensburg

Additional Hours – Go Live Handholding

Overview / Requirement / Reason for Change

Additional hours are needed for the 4Sight 4Flow team to assist Trinity Metals with additional Go Live Handholding. A one-day delay was caused due to network and infrastructure challenges as well as system configuration updates.

The team should have travelled back on the **7th of March** but travel back to South Africa has been delayed to the **8th of March 2024**.

Below please find more information on the additional costs:

Services Description	Qty	Rate	Total
4Flow Consultants (Jacques & Renier) Onsite Assistance	16	\$85	\$1 360
Total Value of Effort			\$1 360

Acceptance Sign Off:

Trinity Metals hereby formally accept and agree to the additional hours for the Go Live Handholding.

Sign Off			
Name & Surname	Company	Date	Signature
Michael Jacklin	Trinity Metals		
Renier Goetz	4Sight Systems		
Ulrica van Rensburg	4Sight Systems		

