



Additional Hours – Post Go Live – Training

Date: 15 April 2024



Project Manager: Ulrica van Rensburg

Additional Hours – Additional Training

Overview / Requirement / Reason for Change

Additional hours are needed for the 4Flow consultant (Jacques Bothma) to provide additional training to the users.

Jacques will be traveling to Rwanda on the 21st of April and return to SA on the 25th of April.

Below please find more information on the additional costs:

Services Description	Qty	Rate	Total
4Flow Consultant (Jacques) Additional Training	32	\$85	\$2 720
Travel Time	12	\$85	\$1 020
Project Management	3	\$85	\$255
Total Value of Effort	47	\$85	\$3 995

Acceptance Sign Off:

Trinity Metals hereby formally accept and agree to the additional hours for the Go Live Handholding.

Sign Off			
Name & Surname	Company	Date	Signature
Michael Jacklin	Trinity Metals	April 22, 2024	
Jeome Sande	Trinity Metals	May 7, 2024	<i>Michael Jacklin</i>
Renier Goetz	4Sight Systems	April 15, 2024	<i>Jeome Sande</i>
Ulrica van Rensburg	4Sight Systems	April 15, 2024	<i>Renier Goetz</i>
			<i>Ulrica van Rensburg</i>