

ELECTRICAL: Installing SANZARI BV3, BV33

PR3485	Rq Date: 22 Aug 20224	Expected Date: 10/10/2024
--------	-----------------------	---------------------------

Description	GL Account	UOM	Order Qty	Unit Cost	Currency	Estimated Total
Solar Power Street Light 80/100	2210-100	EA	10	145,000	RWF	1,450,000
TOTAL						1,450,000

APPROVED BY GM: 