



AGREEMENT NUMBER PO 1289,1305, 2709

UPDATE OF EXISTING ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT REPORTS

AMENDMENT NUMBER 2

13 MARCH 2025

FINANCIAL QUERIES TO : JEAN CLAUDE HABYARIMANA TEL: +250 782 653 686
TECHNICAL QUERIES TO : SAM RYUMUGABE TEL: +250 782 267 444
COMMERCIAL QUERIES TO: JEOME SANDE TEL: +250 788 535 310

EMPLOYER:-

**TRINITY NYAKABINGO MINE LIMITED
SHYORONGI, RULINDO,
NORTHERN PROVINCE,
RWANDA**

CONSULTANT:-

**SLR CONSULTING (AFRICA) (PTY) LTD
SUITE 1, BUILDING D, MONTE CIRCLE,
178 MONTECASINO BOULEVARD,
FOURWAYS, JOHANNESBURG, 2191
SOUTH AFRICA**

**Attention: NATASHA SMYTH
e-mail: nsmyth@slrconsulting.com**

VARIATION ORDER

UPDATE OF EXISTING ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT REPORTS
PURCHASE REQUISITION NYAKABINGO 6268,
CONTRACT No. 1289.1305.2709
www.trinity-metals.com



For and on behalf of:
TRINITY NYAKABINGO MINE LIMITED

JUSTIN UWIRINDIGYIMANA

Name and Signature *[Signature]*

General Manager

Designation

Name and Signature

Name and Signature

Designation

Designation

Date

Date



For and on behalf of:
SLR CONSULTING (AFRICA) (PTY) LTD

Name and Signature

Designation

Date

ANNEXURE A

SCOPE OF SERVICES

VARIATION ORDER

Item no.	Description of scope of work	Proposal Assumptions	Total (USD)
1	Meeting with Rwandan Authority in October 2024	No provision for additional meetings and site visits is included in the original proposal. SLR attended a three day workshop with the Rwandan Authorities in October 2024.	7 499
2	Additional water laboratory expenses - including testing costs and professional fees for sample clearance	Original proposal assumptions as follows: <ul style="list-style-type: none"> The costs for in-country site visits and sampling are not included, as it is assumed that Trinity Metals will manage, arrange, and cover these expenses (geochemistry assumption). It is assumed that the client will be responsible for arranging transportation, storage, clearing agent fees, customs clearance in both countries, and door-to-door delivery to the designated accredited geochemistry laboratory (geochemistry assumption). SLR will provide support for the initial monitoring exercise; however, ongoing monthly monitoring at each mine site will be required and will be conducted by existing Trinity Metals staff (surface water assumption). 	36 653

4	Heritage - additional stakeholder engagement	The in-country heritage specialist needed to make an additional trip to the site for stakeholder engagement with the communities. This was initially planned to occur alongside the Social specialist during the SIA meetings. However, I understand that it was decided during those meetings that managing the stakeholder engagement for the heritage component separately would be more effective, given the length of the sessions.	1 120
5	Update of water balance after it was signed off as final	A provision of one week for Amelia to update the water balance figures and reports, allowing for additional edits after the water circuits have been finalised and signed off by the project team.	3 677
6	Extra supervision of groundwater drilling	Additional supervision was required last year during the borehole drilling.	8 000
7	Preparation of Non-Technical Summary (NTS)	It is assumed to be 8 hours per NTS (as requested, the cost provided should you choose to proceed with this).	3 044
TOTAL (excluding withholding tax, VAT etc.)			68 764,5