

AGREEMENT NUMBERS RUTONGO 2851, MUSHA 936 AND NYAKABINGO 2017

DETERMINE THE EXTENT OF MINE REHABILITATION LIABILITY AND THE DEVELOPMENT PER MINE OF AN INTEGRATED AND COSTED MINE CLOSURE AND REHABILITATION PLAN

AMENDMENT NUMBER 1

9 APRIL 2025

FINANCIAL QUERIES TO : JEAN CLAUDE HABYARIMANA TEL: +250 782 653 686
TECHNICAL QUERIES TO : SAM RYUMUGABE TEL: +250 782 267 444
COMMERCIAL QUERIES TO: JEOME SANDE TEL: +250 782 369 340

EMPLOYER:-

TRINITY NYAKABINGO MINE LIMITED
SHYORONGI, RULINDO,
NORTHERN PROVINCE,
RWANDA

CONSULTANT:-

E-TEK HOLDINGS (PTY) LTD
11 LUKE STREET,
POTCHEFSTROOM, 2531
NORTH WEST PROVINCE
SOUTH AFRICA

Attention: JEANETTE ERASMUS

CHANGE TO COMPANY TO BE INVOICED AND UPDATE TO REFLECT FINAL COST AND DURATION

1.0 SCOPE OF AMENDMENT

On behalf and for account of the Employer, it is confirmed that the Conditions of Contract is hereby amended by the deletion of:

- Section B Schedule of Rates, Page 3 and Programme Page 13
- Section C General Conditions of Contract, Clause 4.2 Invoice and Statements

and the substitution therefore of the item 3 herein.

2.0 AMENDMENT DATE

Notwithstanding the date hereof, the effective date of this Amendment shall be the date the Employer's Responsible person instructed the Contractor to proceed with the activities reflected in the Variation Order.

Except as herein provided, all other terms and conditions of the Services Agreement remain unchanged.

For and on behalf of:

TRINITY NYAKABINGO MINE LIMITED

Jeome Sande
Name and Signature

GSCM
Designation

22/04/2025
Date

Justin Umwungu Juma
Name and Signature

GM
Designation

22/04/2025
Date

For and on behalf of:
E-TEK HOLDINGS (PTY) LTD

.....
Name and Signature

.....
Designation

.....
Date

ITEM 3

SCHEDULE OF RATES - Phase 3

The items detailed below shall be deemed to include all items necessary to complete the Works in accordance with the Contract and the rates and prices shall be deemed to be fully inclusive of all the Contractor's activities, costs and profits.

Phase 3 Rehabilitation and Closure Costing					
Data collection and site quantity survey					
Mine Closure Liability for each of the three Mines					
Premature as well as Life of Mine closure liability					
Final Mine Rehabilitation and Closure Reports for the three Mines					
Final Closure Liability for each of the three Mines					
3.1					
Number of hours		Cost includes Disbursements \$ 310.52			
	Trinity Nyakabingo Mine Ltd	hours	35	N/A	\$ 1 787.14
	Rutongo Mines Ltd	hours	202	N/A	\$ 10 320.98
	Trinity Musha Mines Ltd	hours	125	N/A	\$ 6 387.82
	Grand Total for Phase 3	hours	362	N/A	\$ 18 495.95
Professional fees					
3.2	Rwanda Labour Categories and Rate	hours	0	Total	Nil
3.3	Head office Labour Categories and Rate		362	Total	\$ 18185.41
	Principal Environmental Manager	hours	4	\$ 71.35	\$ 285.41
	Technical lead	hours	60	\$ 71.35	\$ 4 281.08
	Environmental Manager	hours	8	\$ 48.65	\$ 389.19
	Mine Closure Consultant	hours	4	\$ 58.38	\$ 233.51
	Engineering Technologist	hours	66	\$ 74.32	\$ 4 905.41
	Quantity surveyor	hours	104	\$ 48.65	\$ 5 059.46
	Geohydrologist	hours	8	\$ 50.54	\$ 404.32
	Draughtsman	hours	108	\$ 24.32	\$ 2 627.03
Contract conclusion cost to reflect costs paid on behalf of Rutongo and Musha.					\$ 38 012. 00
Additional Cost for conclusion of Agreements					

67



PROGRAMME

Initial Site Visit	2/8 June 2024
DRAFT Mine Rehabilitation and Closure Reports	September 2024
FINAL Mine Rehabilitation and Closure Reports	October 2024
DRAFT Closure Liability Estimates	November 2024
FINAL Closure Liability Estimates	June 30, 2025

4.2 Invoices and Statements

Invoices reflecting the Contract number must be addressed to the Financial Superintendents and copied to sam.ryumugabe@trinity-metals.com :

Trinity Nyakabingo Mine Ltd
Jean Claude Habyarimana
Financial Superintendent
jclaud.habvarimana@trinity-metals.com

A handwritten signature in blue ink, appearing to be 'Gy', is located at the bottom right of the page.