



Bara Consulting (Pty) Ltd.

PO Box 496

Cresta

2118

+27 82 373 0796

bara@baraconsulting.co.za

Progress Report No 3

Project Name: Trinity Metals Mine Planning and Project support – Rutongo Mine		
Reporting Date: September 2025	Client Order Number: 000004882	Bara Contract Number: 2023-143
Work Completed Since the Previous Progress Report: Revision of mining layouts for Nyamyumba BV33 Deswik training for mine planners <ul style="list-style-type: none"> Revision of previous month's work Support and review of mine planning for business plans		
Work Planned For The Next Period: Deswik training for mine planners <ul style="list-style-type: none"> Setting up a schedule in Deswik Sequencing of activities Allocation of resources and levelling of schedules Continued mine planning support		
Deviations From the Project Programme Or Budget: None		
Information/Action Outstanding: None		

Directors

K Lachman (Financial) - A D Pooley (Managing) - C W Brown



Bara Consulting (Pty) Ltd.

PO Box 496

Cresta

2118

+27 82 373 0796

bara@baraconsulting.co.za

Progress Report No 2

Project Name: Trinity Metals Mine Planning and Project support – Rutongo Mine		
Reporting Date: August 2025	Client Order Number: 000004882	Bara Contract Number: 2023-143
Work Completed Since the Previous Progress Report: Input into budget and LOM plans for Rutongo Deswik training for mine planners <ul style="list-style-type: none">• Setting up a Deswik project• Importation of survey data• Creating tunnel from centrelines• Annotating plans		
Work Planned For The Next Period: Contribution to LOM and budget planning for Rutongo Deswik training for mine planners <ul style="list-style-type: none">• Revision of previous work• Setting up a schedule in Deswik• Sequencing of activities• Allocation of resources and levelling of schedules		
Deviations From the Project Programme Or Budget: None		
Information/Action Outstanding: None		

Directors

K Lachman (Financial) - A D Pooley (Managing) - C W Brown



Bara Consulting (Pty) Ltd.

PO Box 496

Cresta

2118

+27 82 373 0796

bara@baraconsulting.co.za

Progress Report No 1

Project Name: Trinity Metals Mine Planning and Project support – Rutongo Mine		
Reporting Date: July 2025	Client Order Number: 000004882	Bara Contract Number: 2023-143
Work Completed Since the Previous Progress Report: Site visit with Vision Capital Input into presentations for Vision Capital visit Mine planning – new development layouts for mechanised mining at Gasambya and Karambo		
Work Planned For The Next Period: Contribution to LOM and budget planning Deswik training for mine planners		
Deviations From the Project Programme Or Budget: None		
Information/Action Outstanding: None		

Directors

K Lachman (Financial) - A D Pooley (Managing) - C W Brown