



AGREEMENT NUMBER PO 1289,1305, 2709

UPDATE OF EXISTING ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT REPORTS

AMENDMENT NUMBER 2

13 MARCH 2025

FINANCIAL QUERIES TO : JEAN CLAUDE HABYARIMANA TEL: +250 782 653 686
TECHNICAL QUERIES TO : SAM RYUMUGABE TEL: +250 782 267 444
COMMERCIAL QUERIES TO: JEOME SANDE TEL: +250 788 535 310

EMPLOYER:-

**TRINITY NYAKABINGO MINE LIMITED
SHYORONGI, RULINDO,
NORTHERN PROVINCE,
RWANDA**

CONSULTANT:-

**SLR CONSULTING (AFRICA) (PTY) LTD
SUITE 1, BUILDING D, MONTE CIRCLE,
178 MONTECASINO BOULEVARD,
FOURWAYS, JOHANNESBURG, 2191
SOUTH AFRICA**

**Attention: NATASHA SMYTH
e-mail: nsmyth@slrconsulting.com**

VARIATION ORDER

UPDATE OF EXISTING ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT REPORTS
PURCHASE REQUISITION NYAKABINGO 6268,
CONTRACT No. 1289.1305.2709
www.trinity-metals.com

A handwritten signature in blue ink, appearing to be a stylized 'S' or 'SM', located at the bottom center of the page.



1.0 SCOPE OF AMENDMENT

On behalf and for account of the Employer, it is confirmed that the Services Agreement is hereby amended by the deletion of:

- Agreement Number: 1289,1305
- Employer Eurotrade International Limited
- Clause 4 Fees

and the substitution therefore of Amendment Number 2 Services Agreement attached hereto and reflecting:

- Agreement Number: 1289,1305, 2709
- Employer: Trinity Nyakabingo Mine Ltd
- Clause 4 Fees
- By the Addition to Annexure A, Scope of Services, of the Variation Order dated 3 February 2025 hereto.

2.0 AMENDMENT DATE

Notwithstanding the date hereof, the effective date of this Amendment shall be the date the Employer's Responsible person instructed the Contractor to proceed with the activities reflected in the Variation Order.

Except as herein provided, all other terms and conditions of the Services Agreement remain unchanged.

SM



For and on behalf of:
TRINITY NYAKABINGO MINE LIMITED

JUSTIN UWIRINGIRWA

Name and Signature

General Manager

Designation

21/03/2025

Date

Jeome Sande

Name and Signature

Group Supply Chain Manager

Designation

21/03/2025

Date

Name and Signature

Designation

Date



For and on behalf of:
SLR CONSULTING (AFRICA) (PTY) LTD

Name and Signature

Designation

Date

CS



4.1 Fees:

4.1.1 The Employers shall pay to the Contractor the fees recorded in Annexure "B" hereto. Such fee excludes any tax that may be applicable.

4.1.2 Such fees shall be payable on presentation of the monthly report.

The Total Estimated Cost excluding VAT & Withholding Taxes.	<u>\$ 687 089.50</u>
Inception Phase 1	<u>\$ 19 387.00</u>
Trinity Nyakabingo Mine Ltd	\$ 190 445.00
Trinity Musha Mines Ltd	<u>\$ 205 360.00</u>
Rutongo Mines Ltd	<u>\$ 203 133.00</u>
Variation Order dated 3 February 2025	<u>\$ 68 764.50</u>

The Total Estimated Cost as reflected herein is the total commitment in terms of the Agreement and provided that invoices are within the scope of services and the Total Estimated Cost, the Agreement will not be amended to cover interim payments.

The Agreement will only be amended to provide for the following:-

- change of scope,
- an increase/decrease of commitment, or
- to reflect the final total price at the completion of the Agreement.

CS

ANNEXURE A
SCOPE OF SERVICES
VARIATION ORDER

Item no.	Description of scope of work	Proposal Assumptions	Total (USD)
1	Meeting with Rwandan Authority in October 2024	No provision for additional meetings and site visits is included in the original proposal. SLR attended a three day workshop with the Rwandan Authorities in October 2024.	7 499
2	Additional water laboratory expenses - including testing costs and professional fees for sample clearance	Original proposal assumptions as follows: <ul style="list-style-type: none"> • The costs for in-country site visits and sampling are not included, as it is assumed that Trinity Metals will manage, arrange, and cover these expenses (geochemistry assumption). • It is assumed that the client will be responsible for arranging transportation, storage, clearing agent fees, customs clearance in both countries, and door-to-door delivery to the designated accredited geochemistry laboratory (geochemistry assumption). • SLR will provide support for the initial monitoring exercise; however, ongoing monthly monitoring at each mine site will be required and will be conducted by existing Trinity Metals staff (surface water assumption). 	36 653

hr

Item no.	Description of scope of work	Proposal Assumptions	Total (USD)
3	<p>Project description - Prepare site layouts for each mine and develop a comprehensive project description</p>	<ul style="list-style-type: none"> • Proposal Assumption: SLR will be provided with all relevant project documentation, including applicant details, property information, site shapefiles, and sufficient activity details to accurately describe the project and its alternatives within one week of the request. If the provided figures, drawings, or data require additional processing or formatting, an adjustment to the cost estimate may be necessary. • Typically, when updating ESIA's, SLR is provided with detailed project descriptions and layouts. However, in this case, no formal or comprehensive layouts were available, nor was there sufficient documentation to reference for compiling a project description. Our usual approach relies on detailed information from a BFS or DFS. Consequently, the site layouts and project description had to be developed from scratch. The Variation Order (VO) includes a request for two weeks of my time and two weeks for the drafting team to complete this work. 	8 772



4	Heritage - additional stakeholder engagement	The in-country heritage specialist needed to make an additional trip to the site for stakeholder engagement with the communities. This was initially planned to occur alongside the Social specialist during the SIA meetings. However, I understand that it was decided during those meetings that managing the stakeholder engagement for the heritage component separately would be more effective, given the length of the sessions.	1 120
5	Update of water balance after it was signed off as final	A provision of one week for Amelia to update the water balance figures and reports, allowing for additional edits after the water circuits have been finalised and signed off by the project team.	3 677
6	Extra supervision of groundwater drilling	Additional supervision was required last year during the borehole drilling.	8 000
7	Preparation of Non-Technical Summary (NTS)	It is assumed to be 8 hours per NTS (as requested, the cost provided should you choose to proceed with this).	3 044
TOTAL (excluding withholding tax, VAT etc.)			68 764,5