AMEND CONTRACT 0000002591 IN IMPLEMENTATION OF CLAUSE 8
Contractor: SML4change (PTY)Ltd Company ID : 2017/092353/07 VAT NO:   
                      4230288450
Professional Service : Human Resource Development and  Skills Training 
                                        Systems Design and Delivery.
                                        
Company : Trinity Nyakabingo Mine - suspending the Contract from the  
                      1st April 2025 to the 30th June 2025.

In accordance with Clause 8 – Force Majeure, we regretfully, due to the suspension of all DFC Funding as directed by the US Government, Trinity Nyakabingo Mine has been forced to make the difficult decision to suspend our DFC Technical Assistance funded projects for a period of 3 months, after which we will review further. 
To this end SML4change Ltd  is hereby notified that the contract with Trinity Nyakabingo Mine will be suspended from the 1st April 2025 to the 30th June 2025.  SML4change Ltd will be kept informed if the situation should change. 
In the call with SML4change Ltd on the 27th February, SML4change Ltd agreed that they will provide ongoing online support so that employees can continue self development during this period; and there will be no cost to Trinity Nyakabingo Mine for this service. 




